
From: dbofinger@kemron.com 
Sent: 5/31/2012 1:06:25 PM 

To: "Richard Fetzer/R3/USEPA/US@EPA" <Fetzer.Richard@epamail.epa.gov>; "Kelley 
Chase/R3/USEPA/US@EPA" <chase.kelley@epa.gov>; "Joanna Mcdonald/R3/USEPA/US@EPA" 
<mcdonald.joanna@epamail.epa.gov> 

CC: 
Subject: FW: SF1635 & SF 2001 Dimock Status Update for Funding 

Please see below 

Thanks 

Dave Bofinger 
Response Manager 
Kemron Environmental Services Inc 
1359-A Ellsworth Industrial Blvd 
Atlanta, GA 30318 
email- dbofinger@Kemron.com 
Cell phone- 404 725 3257 
Phone-404 636 0928 Fax 404 636 7162 
Visit us at www.kemron.com 

From: James Adams 
Sent: Thursday, May 31,20121:03 PM 
To: David Bofinger 
Cc: Richard Berube; Vanessa Taylor 
Subject: SF1635 & SF 2001 Dimock Status Update 

Dave, 

I have completed the "final" 1900.55 for Dimock Water SF1635. At this time we have a remaining 
ceiling of$ 61 ,680.63. I have left Penelec Power pending, when the next bill comes in it will need to 
be split between the two Dimock Projects due to billing date ranges. At this time I am not aware of 
any other outstanding invoices as the power invoice came in this morning from Vanessa. 

As we have discussed I would recommend that we have EPA deob $ 55,000 from SF1635 and 
transfer to the new SF2001, to assist in the necessary monthly expenses as that project is now 
holding our pending costs. This would leave us with$ 6680.00 in the SF1635 ceiling for any 
adjustments that may need to be made during project audit. 

Also with the new Dimock project set up and pending costs for June entered we are at 10% 
($5851.03) of our remaining ceiling of 
$ 55,000, I will be completing an 85% letter to be sent to EPA today. I will be able to adjust these 
number slightly for about 12 days, after that we will not have adequate funds to operate. 

If possible I would like to try to get the deob money by the end of the day Friday June 151 as many of 
the EPA personnel will be tied up with the Pocono Race next week. 
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Thanks 

Paul 

J. Paul Adams 
570.955.3563 (site number) 
404.889.1879 (cell) 
678.302.6971 (e-fax) 
Current Projects: 
SF-2001 Dimock Residental Water (Active) 
SF1635-Dimock PA Water Site (CLOSEOUT) 
SE1628-FMO Pesticide (CLOSEOUT) 
SE1613- Former Mohr Orchard (CLOSEOUT) 
SE1632-Chesapeake AT-GAS (CLOSEOUT) 

Know Safety, No Accidents 
P Before printing, think about ENVIRONMENTAL responsibility 
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